E P A . Technical Direction Document 401011

Amendment 01-95-07-0965-E
START CONTRACT #: 68-W5-0009 ~
Activity Type: IV.A.3 Site Inspection Prioritization : Created On: 11/13/97
Task: Sampling SIP DPO/PO:Caroline Marchant
General Task Description: SIP Task Monitor: LaVonne
Completion Date: 01/16/98 . Johnson
Task Codes: 21; J; S|
Site/Project Name: Covitch Property/Former ATF Davidson - Estimated Cost :$0.00
Co. Estimated Hrs: O :
City, State, Zip: Northbridge, MA Dedicated:0 L
SSID #: CERCLIS #: MADO046128559 Non-Dedicated:0
Funds Source: CERCLA Site Assessment Deliverable: Letter Report
DCN #(s): Overtime: Not Applicable
SCP111 (AAG) Site Assessment $0.00 Reference: No
TDD Expenditure Limit: $21,229.00 Staffing: Dedicated Staff
Hours: 785 Priority: High
Dedicated Hours: 785 Start Date: 01/10/97
Non-Dedicated Hours: O

- Comments: Completion date extended. Refer to status report dated 11/10/97.

A. TDD Created By: - Signed by Caroline Marchant/R1/USEPA/US on 11/13/97 11:31:05 AM, according t

Caroline Marchant Signed On:

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 11/13/97 11:31:05 AM, ac

Project Officer: &/Mtg”” :E ;M . 11/13/97

Caroline Marchant Signed On:
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E PA Status Report 01-95-07-6065-D

START CONTRACT # 68-W5-0009
Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Caroline Marchant

Co. Created On: 11/10/97
Activity Type: IV.A.3 Site Inspection Prioritization Estimated Completion Date:
Task: Sampling SIP 11/14/97

General Task Description: SIP

Ceiling for This TDD # Staffing: Dedicated Staff

Estimated Cost: $21,229.00

Estimated Hours: 785
Dedicated: 785
Non-Dedicated: O

Priority: High

Status Section - Signed by Roy F. Weston Inc. START I/R1/USEPA/US on 11/10/97 03:45:09 PM, according t
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the

period specified in the TDD:
Additional Cost: $0.00
Additional Hours: 0.0

Contractor Comments:
START is requesting an extended completion date of 16 January 1998 in order to address

EPA and State comments to the draft report, which was submitted on 30 October-1997.
No additional hours or dollars are requested at this time. Project budget remains 785 hours

and $21,229.
Contractor Signature:
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11/10/97
Roy F. Weston Inc. START | Signed On:

Status Report - TDD # 01-95-07-0065-D Printed On 11/10/97 at 03:45:20 PM



To Amend Projects through ATGS, please provide the following information:

Sit¢ Leader’s Name: Mike Jennings Today’s Date: 5 November 1997
Amendment Required by: 14 November 1997

Site/Project Name: Covitch Propérty/Arcade Property (FMR)

TDD No./PCS N.o.: 95-07-0065-D / 2725 (current) - 1162 (original)

Additional Hours needed to complete project: O

Additional Dollars needed to complete project: 0

New Completion date, if applicable: 16 January 1998

New Estimated Budget for the project (hours/dollars): 785 hours / $21,229

Short explanation of why amendment is needed:

START is requesting an extended completion date of 16 January 1998 in order to address EPA
and State comments to the draft report? No additional hours and dollars are requested at this

time. Project budget remains 785 houry and $21,229.

WhWick  wres su\om:'\_\f() o~ R0 O~ \ A8,

Site Leader’s initials Q) Dae 9093
Project Leader’s initials &\g Date .\< e
ATL/TL’s initials ___ (G Date 1;/7
ATGS Coordinator’s initials _ Date

NOTE: PLEASE BE AWARE THAT BOTH PROJECT OFFICERS DO NOT WANT TO SEE
THAT "HIGHER PRIORITY ASSIGNMENTS" ARE THE REASON FOR DELAYS IN
PROJECT COMPLETION.
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